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 SECOND SUPPLEMENTAL ORDER 
   
The Office of the Commissioner of Railroads (OCR) previously issued an order that required the 
improvement of the crossing at-grade of Thayer Street with the Wisconsin Central Ltd. tracks by 
September 1, 2006 (Crossing No. 694 005A / MP 216.70).  
 
On May 30, 2006, the DOT notified the OCR that the highway project has been delayed a year 
to 2007. The DOT requested that an extension of the completion date for the crossing surface 
to September 1, 2007. DOT further stated that the crossing signal work is not affected by the 
highway project and thus the completion date for the signal work can remain Sept. 1, 2006.   
 
The Commissioner concurs and extends the completion date for the crossing surface to 
September 1, 2007. 
 
 
  THEREFORE, IT IS ORDERED, 
 
  1. That the Wisconsin Central Ltd. shall install and maintain a crossing of 
recycled plastic composite planks at-grade of Thayer Street with its tracks in accordance with the 
design plans of the Wisconsin Department of Transportation and the City of Rhinelander in the City 
of Rhinelander, Oneida County by September 1, 2007 (Crossing No. 694 005A / MP 216.70). 
 
  2.  That jurisdiction is retained. 
 
 
Dated at Madison, Wisconsin, (June 5, 2006). 
 
By the Office of the Commissioner of Railroads. 
 
 
 
 

_____________________________________ 
Rodney W. Kreunen 

Commissioner of Railroads 
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